



# GLENDALE PARK UPDATE

City Council Work Session  
September 17, 2024



PARKS, TRAILS &  
OPEN SPACE BOND



DEPARTMENT *of*  
PUBLIC LANDS



# PHASE 1 CONSTRUCTION



PARKS, TRAILS &  
OPEN SPACE BOND



DEPARTMENT *of*  
**PUBLIC LANDS**



# Phase I Site Plan



# PHASE I CONSTRUCTION

## SITE PLAN

- An all ages and all abilities playground with assistive technology
- Full basketball court
- Looped pathways
- Conversion of half of the current tennis courts into pickleball courts
- Shaded canopies
- Picnic lawn
- Parking

## TIMELINE

Contractor on site: September 3, 2024

Estimated completion: Summer 2025

## BUDGET

Construction Budget: ~\$9.8 million

Impact Fees, GO Bond Funding

## SITES CERTIFICATION







# PICKLEBALL COURTS



PARKS, TRAILS &  
OPEN SPACE BOND



DEPARTMENT *of*  
**PUBLIC LANDS**

# PICKLEBALL COURTS

## SITE PLAN

Conversion of 4 Tennis to 12 Pickleball Courts

## TIMLINE

Design: Complete October 2024

Permitting and Bidding: End of 2024

Construction: 2025

Opening: Spring 2025

## BUDGET

GO Bond Funding

EXISTING



PROPOSED





# PHASE II DESIGN



PARKS, TRAILS &  
OPEN SPACE BOND



DEPARTMENT *of*  
**PUBLIC LANDS**

# PHASE II DESIGN

## TIMLINE

Schematic Design Complete Spring 2025

Detailed Design: Anticipated Complete Spring 2026

Construction to Follow

## BUDGET

Planning, Design, Construction: ~\$20 Million

GO Bond Funding

## SITE PLAN

Development after Schematic Design

Key Amenities from Vision Plan







# THANK YOU!

## Questions?



PARKS, TRAILS &  
OPEN SPACE BOND



DEPARTMENT *of*  
PUBLIC LANDS